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TO OWNER: PROJECT: APPLICATION NO: 3 Distribution to:
Hamilton County OWNER

ARCHITECT
PERIOD TO: 12/31/15 CONTRACTOR

FROM CONTRACTOR:
Cincinnati Museum Center

PO # PO564505

CONTRACT DATE: 08/12/15
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned certifies that to the best of CMC's knowledge, 

Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for
Continuation Sheet, is attached. Payment has been completed in accordance with the project scope
 and budget, and that the current payment shown herein is now due.
 

1.  ORIGINAL CONTRACT SUM  $ 212,700,000.00
2.  Net change by Change Orders  $ 0.00 CONTRACTOR: Cincinnati Museum Center
3.  CONTRACT SUM TO DATE (Line 1 ± 2)                 $ 212,700,000.00
4.  TOTAL COMPLETED & STORED TO $ 5,379,583.90
         DATE       (Column G on G703) By:  Date:
5.  % Completion Elizabeth Pierce, President and CEO

a. 2.53% % of Completed Work               $ $5,379,583.90
(Column D + E on G703) OWNER: Hamilton County

b. 2.43% % Completed Per Draw 4,271,478.58
(Column F on G703)

           Total Draw Available (Lower of 5a + 5b) By:  Date:
$ 4,271,478.58 ARJohn Michel, Construction Administrator

6.  TOTAL EARNED LESS AMOUNT PAYABLE $ 1,108,105.32 In accordance with the Contract Documents, based on on-site observations and the data
(Line 4 Less Line 5 Total) By:  Date:

7.  LESS PREVIOUS CERTIFICATES FOR ArcJeff Aluotto, Assistant County Administrator

     PAYMENT (Line 6 from prior Certificate) $ 3,059,687 the quality of the Work is in accordance with the Contract Documents, and the Contractor
8.  CURRENT PAYMENT DUE $ 1,211,791.74 is entitled to payment of the AMOUNT CERTIFIED.

9.  BALANCE TO FINISH   $ 163,792,330.19
(Total Draw of $175.7M-payments made/requested) AMOUNT CERTIFIED . . . . . . . . . . . $

Cincinnati Union 
Terminal Restoration
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APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3
Contractor's signed certification is attached. APPLICATION DATE: 12/22/15
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 12/31/15
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D E F G I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED TOTAL % BALANCE
NO. VALUE FROM PREVIOUS THIS PERIOD COMPLETED TO FINISH

APPLICATION TO DATE

1 Construction Costs $155,432,060.00 $352,641.13 ($352,641.13) 0.00 0.00% $155,432,060.00
2 Architect Fees $17,250,000.00 $2,122,840.93 $973,565.07 3,096,406.00 17.95% $14,153,594.00
3 Furniture, Fixtures & Equipment $4,500,000.00 $0.00 0.00 0.00% $4,500,000.00
4 Professional Fees $2,450,000.00 $156,078.71 $13,458.25 169,536.96 6.92% $2,280,463.04
5 Financing Costs $5,600,000.00 $508.31 $158.21 666.52 0.01% $5,599,333.48
6 Permits & Insuarnce $1,450,000.00 $49,904.00 $12,351.00 62,255.00 4.29% $1,387,745.00
7 Temporary Facilities, Move Costs & Related $5,250,000.00 $348,674.96 $5,124.10 353,799.06 6.74% $4,896,200.94
8 Preconstruction & Construction  Related Expenses $7,500,000.00 $834,604.63 $200,315.73 1,034,920.36 13.80% $6,465,079.64
9 UTC/UTLLC/CMC Renovation Expenses & Related $8,605,940.00 $0.00 $0.00 0.00 0.00% $8,605,940.00

10 CFTF Pre-funded expenses $662,000.00 $662,000.00 $0.00 662,000.00 100.00% $0.00
11 Owners Contingency $4,000,000.00 $0.00 $0.00 0.00 0.00% $4,000,000.00

GRAND TOTALS $212,700,000.00 $4,527,252.67 $852,331.23 $5,379,583.90 2.53% $207,320,416.10



PROJECT:
Cincinnati Union Terminal

Project Funding Sources: Budget Funding to Date* Balance 
Hamilton County Sales Tax Levy Proceeds $175,700,000.00 11,907,669.81$     $163,792,330.19
Federal Historic Tax Credits $21,250,000.00 $0.00 $21,250,000.00
State Historic Tax Credits $3,250,000.00 $0.00 $3,250,000.00
Philanthropy $7,500,000.00 $1,005,024.12 $6,494,975.88
State of Ohio Capital Grant $5,000,000.00 $0.00 $5,000,000.00
Total $212,700,000.00 $12,912,693.93 $199,787,306.07

Project Uses: Budget Incurred to Date Balance 
Construction Costs $155,432,060.00 $0.00 $155,432,060.00
Architect Fees $17,250,000.00 $3,096,406.00 $14,153,594.00
Furniture, Fixtures & Equipment $4,500,000.00 $0.00 $4,500,000.00
Professional Fees $2,450,000.00 $169,536.96 $2,280,463.04
Financing Costs $5,600,000.00 $666.52 $5,599,333.48
Permits & Insuarnce $1,450,000.00 $62,255.00 $1,387,745.00
Temporary Facilities, Move Costs & Related $5,250,000.00 $353,799.06 $4,896,200.94
Preconstruction & Construction  Related Expenses $7,500,000.00 $1,034,920.36 $6,465,079.64
UTC/UTLLC/CMC Renovation Expenses & Related $8,605,940.00 $0.00 $8,605,940.00
CFTF Pre-funded expenses $662,000.00 $662,000.00 $0.00
Owners Contingency $4,000,000.00 $0.00 $4,000,000.00
Total $212,700,000.00 $5,379,583.90 $207,320,416.10

UTRAC
CINCINNATI UNION TERMINAL RESTORATION

December 22, 2015

* Tax levy funding to Date includes the first three sales tax levy payments per the contracted draw schedule.  


