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May 3, 2016 
 

Activity Since 2-2-16 and Current Schedule 

 
Highlights 

• Historic Tax Credits: Both the Part 2 Application for State Historic Preservation Office and 
the Ohio Historic Preservation Tax Credit applications were submitted on time. Responses 
to both applications are expected before construction starts.  Ms. Berkemeier will provide 
an update on investor outreach. 

• Sales Tax Update: It has been confirmed that the project will be exempt from sales taxes. 
• Budget Update: The Project Team has been updating and reviewing preliminary estimates 

and the project remains within manageable range of our target. Potential adjustments have 
been identified and a better picture will be available when Turner completes the next 
estimate in late May. 

• Design and Construction Update: The project’s first bids will come in 5/4/16 for the 
temporary lobby and other modifications needed before construction starts. The final 
exterior drawings were completed 4/22/16 and will be released for bids early May. There 
will be a presentation illustrating the status of the drawings and specifications and the 
current bid package. 

• Inclusion Program: The Inclusion Outreach program held 3/22/16 was very well attended 
with over 110 accepted invitations. Our presentation for the meeting will include highlights 
from the Inclusion Program. 
 

Item Date Comments 
Quarterly UTRAC Meeting 2/2/16 Complete 
SHPO Site Visit And Pre-Application 
Meeting 

2/3/16 Complete 

Industrial Hygienist Report 2/15/16 Complete 
Exterior Design Development 
Complete 

2/15/16 Complete 

SD Presentation, County 
Commissioners Staff Meeting 

2/22/16 Complete 

Part 2 Application for Federal Historic 
Tax Credits 

2/29/16 Complete 

Cincinnati Historic Conservation Board 
Review 

3/21/16 Complete, Approved 

Ohio Historic Preservation Tax Credit 
Application 

3/31/16 Complete 

Exterior Construction Documents and 
Interior DD Documents 

4/16  

Bids Due for Exterior Final 
Construction Documents 

6/16  

Construction  Begins 7/16  
Site and Plaza Bids Due 8/16  
Guaranteed Maximum Price Set 8/16  
Interior Construction Documents 9/16  
Construction Substantially Complete 10/18  
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Remaining Meetings for 2016 
8/2/16 10:00AM UTRAC Quarterly Meeting 

11/1/16 10:00AM UTRAC Quarterly Meeting 

 
END OF REPORT 


