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PROJECT GOALS
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FINANCIALS – Sources & Uses 
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Project Funding Sources: Original Budget
Hamilton County Sales Tax Levy Proceeds $175,700,000 
Federal Historic Tax Credits $21,250,000 
State Historic Tax Credits $3,250,000 
Philanthropy $7,500,000 
State of Ohio Capital Grant $5,000,000 
Total $212,700,000 


Project Uses: Original Budget
Construction Costs $155,432,060 
Architect Fees $17,250,000 
Furniture, Fixtures & Equipment $4,500,000 
Professional Fees $2,450,000 
Financing Costs $5,600,000 
Permits & Insuarnce $1,450,000 
Temporary Facilities, Move Costs & Related $5,250,000 
Preconstruction & Construction  Related Expenses $7,500,000 
UTC/UTLLC/CMC Renovation Expenses & Related $8,605,940 
CFTF Pre-funded expenses $662,000 
Owners Contingency $4,000,000 
Total $212,700,000 







FINANCIALS / GMP
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BUILDING SYSTEM TASK FORCE CONCEPTUAL SCHEMATIC DESIGN FINAL GMP


Scope Items & Description ESTIMATE 
01/24/2014


ESTIMATE 
10/26/2015


DESIGN W/FAÇADE 
3/24/16


DEVELOPMENT 
5/26/2016


ESTIMATE 
8/22/2016


DEMOLITION & PATCHING $          6,565,808 $        6,694,232 $         7,010,607 $       6,453,041 $        3,792,011 


SITEWORK $        13,184,081 $      11,131,655 $       10,775,372 $     10,462,438 $      10,643,330 


EXCAVATION & FOUNDATIONS $             861,712 $           129,780 $            512,009 $          786,547 $           799,812 


STRUCTURAL FRAME $          2,737,428 $        4,219,656 $         9,181,515 $       7,950,334 $        5,568,261 


ROOFING AND WATERPROOFING $          4,630,612 $        5,834,768 $         5,372,010 $       5,289,355 $        5,093,100 


EXTERIOR WALL $        22,354,006 $      20,407,687 $       19,307,200 $     20,515,564 $      29,823,692 


INTERIORS $        18,816,961 $      13,398,707 $       11,005,632 $     14,179,762 $      14,625,403 


SPECIAL REQUIREMENTS $               54,207 $           523,446 $         2,323,939 $       2,894,285 $        2,978,991 


VERTICAL TRANSPORTATION $          1,323,993 $           994,980 $         1,491,826 $       1,504,500 $        1,487,100 


FIRE PROTECTION $          2,598,496 $           492,083 $            501,512 $          666,541 $        1,221,725 


PLUMBING $          5,621,175 $        3,031,769 $         3,430,212 $       2,872,501 $        2,935,141 


HVAC $        25,379,862 $      24,378,918 $       25,669,240 $     27,799,225 $      21,632,956 


ELECTRICAL $        18,064,216 $      20,410,929 $       18,433,364 $     17,596,665 $      19,946,085 


TECHNOLOGY $          3,500,305 $        6,126,571 $         5,043,716 $       5,472,671 $        3,926,094 


GENERAL REQT / SDI $          6,805,150 $      11,023,756 $       10,866,481 $     10,927,726 $      10,631,705 


DESIGN DEVELOPMENT CONTINGENCY $                         - $        6,363,112 $         6,947,054 $       4,300,000 $        1,000,000 


INDIRECT COST TOTALS $        22,501,660 $      20,270,011 $       20,385,062 $     20,537,623 $      20,235,314 


ESTIMATE TOTAL $      154,999,672 $    155,432,060 $     158,256,751 $   160,208,778 $    156,340,718 







PROJECT SCOPE – Exterior


Exterior walls: Repair, restore and clean stone and brick


Windows: Repair and restore, provide new storm panels, new portal glazing


Roofs: Remove and replace flat roofs, repair marquee and dome


Plaza: Remove fountain and all other features, replace waterproofing, recreate 


fountain, drives and landscape


Additional Needs & Scope: West Wall, Drum Walls, 1989 Full Window Replacement


Objectives:
- Historic preservation
- Weather-tightness
- Thermal performance
- Structural integrity
- Longevity
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PROJECT SCOPE – Exterior Masonry & Windows
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PROJECT SCOPE – Interior Systems
HEATING AND AIR-CONDITIONING: 


Replacing 2 chillers, adding a 3rd for improved capacity and replacing the ice storage system, 


replacing 3 boilers and eliminating steam for more efficient heating and effective humidification. 


Simple but effective computerized controls for HVAC and lighting.


ELECTRICAL SYSTEMS: 


New main panels, new emergency generator for critical systems, new fire alarm, all new LED 


lighting for work spaces and exhibits.


PLUMBING SYSTEMS: 


New plumbing fixtures throughout, redesign existing and increasing customer restroom facilities.


TECHNOLOGY: 


Extensive security camera coverage, wider use of badges to access work spaces, robust fiber     


IT network with Wi-Fi and cellphone coverage throughout for multiple carriers.
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PROJECT SCOPE – Interior Preservation & Flow
Improve Visitor Experience;
Better use of Interior Space to support Museum Activities
HISTORIC PRESERVATION:
- Newsreel Theater
- Losantiville Dining Room
- Rotunda Cleaning
- Full Clean & refresh of previously restored 


spaces:
Rookwood, UTPO, AMTRAK, HDR, CDR, Tower A


IMPROVED CIRCULATION
- Museum entries at Rotunda & Lower Level
- “Plaza” spaces within each Museum
- Changing exhibits galleries on Mezzanine Level
- Enhanced access to Holiday Junction/Duke 


Energy Trains
- Enlarged Special Exhibit Gallery


ENLARGED EXHIBIT SPACES FOR FUTURE:
- Special Exhibit Gallery
- Expanded footprint – North side of building
- Off-line spaces primed for Future
- Spaces available for Premium Experience 


programming


IMPROVED AMENITIES
- Restored Losantiville Dining 
- New and refreshed restrooms 
- Right-sized Retail
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Newsreel Theater


Cincinnati Union Terminal Restoration & 
Renovation
Final Plans Presentation







Losantiville Dining Room
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Mezzanine Level Plan







Mezzanine Level Lobby







Holiday Junction Gallery
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Lower Level Plan


Archives







Lower Level Lobby







Cincinnati Union Terminal Team
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CONSTRUCTION SCHEDULE
• Exterior Survey, Probes & Testing October/November 2015


• Interior Survey, Probes & Testing November 2015 – March 2016


• Temporary Lobby Begins July 2016


• Interior Demolition Begins July 2016


• Exterior Masonry & Roofing Begins Fall 2016


• Interior MEP work Begins Fall 2016


• Interior Finishes Begin Winter 2016


• Elevator work Begins Spring 2017


• Exterior Fountain & Plaza Work Begins Spring 2017


• Construction Complete Fall 2018
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