

**Greenhills Comprehensive Plan
Schedule of Meetings**

	Purpose	Date
Meeting 1	Introduction; building a common language; identification of new issues; administrative issues; schedule of meetings; scope of the project; spokesperson – votes, other; planning for community meeting	20-Nov
Meeting 2	Public Meeting Planning exercise (Strengths, Weaknesses, Opportunities, Threats [SWOT]); identify main issues, goals and objectives; identify areas with redevelopment/development potential; a vision for the village's future	3-Dec
Meeting 3	Review results of SWOT exercise; prioritize main issues; prioritize/reformulate goals and objectives; preliminary list of strategies; develop a vision statement	11-Dec
Meeting 4	Roundtable with experts and presentations on special topics	15-Jan
Meeting 5	Summary of previous meetings; review -expand main issues; create a shared vision for the future; clarify goals, objectives, strategies	5-Feb
Meeting 6		12-Feb
Meeting 7		26-Feb
Meeting 8		12-Mar
Meeting 9		19-Mar
Meeting 10	Public Meeting Presentation to the community of the vision, goals, objectives, and strategies; Feedback and preliminary prioritization	26-Mar
Meeting 11	Consider public input, revise recommendations; Refine vision, goals, objectives, strategies	16-Apr
Meeting 12	Prioritize and select strategies for action plan development	28-Apr
Meeting 13	Work with focus groups on selected strategies. Recommend action plans for incorporation in Comp Plan.	21-May
Meeting 14	Debrief previous meeting. Revise final recommendations.	30-Jun
Meeting 15	Review final draft and preparation for presentation to Planning Commission	9-Jul-09
Meeting 16		28-Jul
Meeting 17	Presentation to the community	10-Sep
Meeting 18	Planning Commission	29-Sep
Revised: July 28, 2009		